
  

  
  

 
 

 

MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  September 4, 2019 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and consultant assistance. To date, 224 local projects have been initiated. Of these, 203 

projects have been completed, and the remainder are under development.  FY20 projects are 

being initiated, and will appear in the update over the next few months. 

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  

 

ACTION REQUESTED: Information 

 

 

 

 

 

 

 

 

 

 

 

 

 



   

   

 

 



   

LTA Program Update Page 1 September 4, 2019 

Projects Currently Underway 

No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

506 

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid 
July 2016 – 

July 2019 
Staff assistance Project is complete, and implementation discussions are underway.   

700 
Algonquin-Cary subarea 

plan (see website) 
Kate Evasic 

Mar. 2018 – 

Dec. 2019 
Staff assistance 

CMAP staff drafted the key recommendation memo, which is 

undergoing Village review. Staff also attended two community events 

to conduct additional outreach. The consultant is revising the market 

analysis.  

701 

Aurora Regional Active 

Mobility Program (RAMP) 

(see website) 

Jane Grover/ 

John O’Neal 

Sept. 2018 – 

Feb. 2020 
Staff assistance 

Project is essentially complete. Final deliverable was a memo sent to internal 

management in June, which recommended handing off the project to 

KKCOM, who will lead the "Chicagoland Bike Share Forum' going forward, 

with CMAP as a member and participating in future meetings and 

activities. 

702 

Beach Park Northern 

Lakeshore Trail 

Connectivity Plan 

John O’Neal 
Dec. 2018 – 

Mar. 2021 

Consultant 

assistance 

Project outreach is underway, with key stakeholder interviews 

wrapping up, and project website, including interactive input map, 

and iPad kiosks deployed.  Simultaneously, research both for ECR 

and for Complete Streets policy part of project, is underway. 

703 
Beecher comprehensive 

plan (see website) 
Ricardo Lopez 

Jan. 2018 – 

June 2019 

Consultant 

assistance 

The steering committee is scheduled to meet on August 29 to review 

draft Comprehensive Plan. A public hearing is TBD in October 2019. 

705 
Calumet Park 

comprehensive plan 
Patrick Day 

Sept. 2018 – 

Feb. 2020 

Consultant 

Assistance 
Visioning is underway.   

706 
Carol Stream zoning, sign, 

and subdivision regulations 
Jake Seid 

May 2018 – 

May 2021 

Consultant 

assistance 

Houseal Lavigne Associates completed the Recommendations Memo 

and received feedback from the Village Steering Committee. Village 

staff and the Steering Committee recently reviewed the draft District 

standards of the Unified Development Code. 

707 
Channahon comprehensive 

plan (see website) 
Heidy Persaud 

Mar. 2018 – 

Sept. 2019 

Consultant 

assistance 
Draft Plan under review by CMAP. 

709 
Chinatown Parking Study 

(see website) 

Lindsay 

Bayley 

Feb. 2018 – 

Sept 2019 
Staff assistance 

Steering committee met on 7/31 to review the recommendations 

memo. Staff is planning an open house on 8/20 for local residents to 

review the recommendations and add comments before final drafting. 

http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/lta/algonquin-and-cary
https://www.cmap.illinois.gov/programs/lta/aurora-mobility
https://beecher2040.org/
http://www.hlplanning.com/portals/channahon/
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
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No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

711 
DuPage County Corridor 

Study (see website) 

Lindsay 

Bayley 

Jan. 2018 – 

Sept 2019 

Consultant 

assistance 
Drafting final plan.  

712 

Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya Raby  
Apr. 2018 –

Sept 2019 
Staff assistance Drafting final report.  

713 

Forest Preserve District of 

Cook County, Des Plaines 

River Trail, South Extension 

Planning Study (see 

website) 

John O’Neal 
May 2018 – 

Oct. 2019 
Staff assistance Draft study is underway.  

715 

Illinois International Port 

District planning priorities 

report (see website) 

Elizabeth Scott 
Apr. 2018 – 

May 2019 
Staff assistance 

The master plan process commenced in August. Outreach and 

existing conditions work is underway. 

717 

Justice I&M Canal Trail 

Extension Feasibility Study 

(see website) 

John O’Neal 
Jan. 2018 – 

Sept. 2019 

Consultant 

assistance 

Draft study report is complete.  Open house held on July 16.  

Comments and final edits currently being incorporated. 

719 

Kane County / Mill Creek 

watershed-based plan 

(website) 

Holly Hudson  
Oct. 2017 – 

Oct. 2019 
Staff assistance 

The consultant completed the hydrology and water quality 

calibration of the HSPF model and will run the model to provide an 

estimate of existing land use-based pollutant loads for phosphorus, 

nitrogen, total solids, and fecal coliform.  CMAP staff continued to 

work on developing a future land use layer; this will be used in the 

HSPF model to estimate future potential pollutant loads.  Staff began 

stakeholder interviews to gather input on potential BMP 

opportunities.   

https://planroute83.org/
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/lta/IIPD-PPR
https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek
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No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

720 
Matteson streetscape 

improvement plan 
Ricardo Lopez 

Mar. 2019 – 

Feb. 2020 

Consultant 

assistance 

Draft ECR is complete. Steering committee and public workshop to take 

place in September 2019. Dates TBD. 

721 
Maywood Zoning Reference 

Guide 
Maggie Jarr 

Jan. 2018 – 

May 2019 
Staff assistance 

CMAP presented the final Zoning Reference Guide at the Plan 

Commission/Zoning Board of Appeals meeting on June 11. This project is 

complete.  

723 

McHenry County Council of 

Governments Shared 

Services Study (see website) 

Brian Daly 
May 2018 – 

June 2020 
Staff assistance 

CMAP staff has been analyzing to a data and information request 

from government districts in McHenry County to fully assess local 

government services and assets, staff. The project advisory committee 

will be meeting September 13th, and workshops with staff and 

officials from McHenry County government districts are being 

scheduled for the fall. 

724 

McKinley Park 

Development Council 

neighborhood plan (see 

website) 

Ricardo Lopez 
Feb. 2018 – 

Dec. 2019 
Staff assistance 

Draft Recommendations memo is complete. Partners to review memo 

in September. Steering committee to meet in late September to review 

recommendations. 

725 

Montgomery Zoning and 

Subdivision Ordinance 

(see website) 

Jake Seid 
Sep. 2018 – 

Sep. 2021 
Staff assistance 

CMAP staff is in the process of completing Module 1 of 4 of the 

Unified Development Ordinance. Module 1 will focus on the 

administrative standards of the Ordinance re administrative bodies, 

zoning applications, and nonconformities. Module 1 will be sent to 

Village staff for review in mid-September. 

726 
North Avenue corridor plan 

(see website) 

Cindy 

Cambray 

Jan. 2018 – 

June 2020 
Staff assistance 

Mobility and revitalization recommendations for the corridor were 

presented to the public at an open house on May 9. The final plan is 

now being drafted. 

727 

Northwest Municipal 

Conference multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

Sept. 2018 – 

Feb. 2020 

Consultant 

assistance 

Consultant shared online interactive map of priority corridors, the 

analysis of results of surveys, and preliminary assessment of access to 

transit. Next Steering Committee meeting is August 27th. 

https://www.cmap.illinois.gov/programs/lta/mchenry-coordinated-investment
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://www.cmap.illinois.gov/programs/lta/montgomery-unified-development
https://www.cmap.illinois.gov/updates/policy/-/asset_publisher/Ul6xaoY4bzKi/content/a-revitalization-and-mobility-plan-for-the-north-avenue-corridor/maximized?_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_redirect=http%253A%252F%252Fwww.cmap.illinois.gov%252Fupdates%252Fpolicy%253Fp_p_id%253Dcom_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi%2526p_p_lifecycle%253D0%2526p_p_state%253Dmaximized%2526p_p_mode%253Dview%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_cur%253D0%2526p_r_p_resetCur%253Dfalse%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_assetEntryId%253D879828
http://www.nwmcmultimodalplan.org/
http://www.nwmcmultimodalplan.org/


   

LTA Program Update Page 4 September 4, 2019 

No. Project CMAP lead Timeline 
Assistance 

type 
Status and notes  

728 

Chicago Belmont-Cragin 

Avenues for Growth (see 

website) 

Heidy Persaud 
Apr. 2018 – 

Oct. 2019 

Consultant 

assistance 
Final Plan delivered.   

730 
Robbins stormwater, TOD, 

and industrial area plan 

Argumedo, 

Dominick 

Jan. 2018 – 

Dec 2019 
Staff assistance CMAP staff is currently drafting the key recommendations memo.   

731 
Sandwich planning priorities 

report 
Jared Patton 

Jan. 2018 – 

June 2019 
Staff assistance 

The final report was adopted by the Village Board on June 24. This project is 

complete.  

733 

South Suburban Mayors 

and Managers Association 

Pilot Embedded Staff 

Planner Program 

Patrick Day 
Mar. 2019 – 

Mar. 2021 
Staff assistance 

CMAP staff continues working in the Villages of Calumet Park and 

Sauk Village.   

734 
Summit zoning ordinance 

update 
Jake Seid 

Nov. 2018 – 

Jan. 2020 

Consultant 

assistance 

Duncan Associates met with Village leadership and staff to discuss its 

Recommendations Memo. The consultant is currently drafting 

District standards for the Village and plans to complete them in 

September. 

 

### 

 

 

 

 

https://www.nwshc.org/avenuesforgrowth

